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REPORT	  PERIOD:	  	  MARCH	  2015	  	  	  	  

MASTER	  PROJECT	  BUDGET	  

The	  following	   is	  a	  summary	  of	   the	  sources	  and	  uses	  of	   funds	   included	   in	   the	  current	  payment	  application.	  This	  summary	  
represents	  the	  approximately	  $7.3	  M	  portion	  of	  the	  2014	  budget	  and/or	  expenses	  that	  are	  managed	  and	  reported	  by	  the	  
EDA.	   The	   balance	   of	   funding	   (approximately	   $886,000	   for	   a	   total	   budget	   of	   $8.205	  M)	   is	   DMCC	   and	   City	   of	   Rochester	  
funding	  and	  managed	  outside	  of	  the	  EDA	  budget.	  	  

	  

• A	  summary	  of	  the	  sources	  and	  uses	  of	  funds	  as	  of	  Map	  #12	  (March	  2015)	  is	   included	  above.	  A	  detailed	  cost	  report	  is	  
also	  attached	  with	  this	  update.	  	  

• MAP	  #1	  -‐	  #11	  are	  processed.	  Map	  #12	  (March	  2015)	  was	  submitted	  to	  City/	  DMCC	  on	  March	  13,	  2015.	  	  
• The	  EDA	  is	  operating	  within	  budget	  and	  there	  were	  no	  major	  budgetary	  risks	  during	  March	  2015.	  
• As	  of	  March	  31,	  2015,	  there	  is	  $148,529	  remaining	  in	  the	  2014	  budget	  to	  be	  paid	  (Balance	  to	  Complete).	  
• MAP	  #13	  (April	  2015)	  is	  anticipated	  to	  include	  the	  first	  application	  for	  payment	  against	  the	  2015	  budget.	  

	  
MASTER	  PROJECT	  SCHEDULE	  /	  DEVELOPMENT	  PLAN	  AND	  IMPLEMENTATION	  PROCESS	  

• Final	  approval	  of	  the	  Development	  Plan	  by	  the	  City	  Council	  was	  granted	  on	  March	  23,	  2015.	  	  	  
• DMCC	  Public	  Hearing	  on	  the	  Development	  Plan	  will	  be	  held	  April	  23,	  2015.	  	  
• The	  DMCC	  Board	  is	  expected	  to	  consider	  approval	  of	  the	  Development	  Plan	  on	  April	  23,	  2015	  or	  April	  30,	  2015,	  after	  

the	  statutorily	  required	  Public	  Hearing.	  
• The	   City,	   DMCC	   and	   the	   EDA	   are	   all	   participating	   in	   working	   group	   meetings	   to	   coordinate	   and	   advance	   the	  

implementation	  of	  the	  Development	  Plan	  upon	  its	  approval.	  	  
• Working	   Groups	   include:	   Executive	   Work	   Group,	   Planning/	   Administrative	   Work	   Group,	   and	   Transportation	   Work	  

Group.	  
	  

PROJECT	  FINANCE	  /	  FINANCIAL	  MANAGEMENT	  	  

• The	   agreement	   between	   the	   City	   and	  DEED	  with	   respect	   to	  measuring	   private	   investment	   and	   drawing	   down	   state	  
funds	  is	  being	  negotiated.	  	  It	  is	  anticipated	  that	  all	  matters	  will	  be	  resolved	  by	  the	  end	  of	  April	  /	  early	  May.	  

• The	  certification	  of	  private	  expenditures	  was	  submitted	  to	  DEED	  prior	  to	  the	  April	  1	  deadline.	  	  
• The	   EDA’s	   tax	   return	   extension	   was	   filed	   on	   March	   13,	   2015.	   	   The	   extensions	   were	   prepared	   by	   Lund	   Tax	   and	  

Accounting,	  a	   local,	  woman-‐owned	  business.	   	  The	  final	  preparation	  of	  the	  tax	  return	  will	  be	   included	   in	  the	  scope	  of	  
work	  when	  engaging	  an	  auditor.	  	  Lund	  Tax	  and	  Accounting	  will	  also	  prepare	  the	  financial	  statements	  for	  the	  audit.	  

• The	   EDA	   is	   in	   the	   process	   of	   renewing	   the	   insurance,	  which	   includes	   a	   General	   Liability,	   Auto	   and	  Umbrella/Excess	  
Coverage	  and	  is	  scheduled	  to	  be	  complete	  by	  4/30/2015.	  	  Additional	  coverage	  will	  be	  added	  at	  the	  time	  of	  hiring	  EDA	  
staff.	  	  

	  

EDA	  OPERATIONS	  

• The	  EDA	  is	  finalizing	  the	  terms	  of	  the	  Development	  Management	  Services	  contract	  with	  Hammes	  Company	  to	  continue	  
support	  to	  the	  EDA	  through	  2015.	  The	  scope	  of	  work	  includes	  assistance	  with	  the	  implementation	  of	  the	  EDA’s	  “Phase	  
2”	  work	  plan	  consistent	  with	  the	  EDA/	  DMCC	  contract	  for	  services.	  
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• An	  EDA	  staffing	  and	  recruitment	  plan	  was	  completed	  during	  the	  month	  of	  March.	  	  	  
• The	  EDA	  is	  beginning	  to	  evaluate	  options	  for	  establishing	  a	  permanent	  EDA	  Project	  Office.	  
• The	  EDA	  is	  preparing	  to	  file	  with	  the	  IRS	  a	  Form	  1023	  Tax	  Exemption	  Application.	  The	  DMCC	  has	  previously	  filed	  for	  tax-‐

exemption	  with	  the	  IRS.	  	  
	  

COMMUNITY	  INPUT	  PROCESS	  

• The	   EDA	   continues	   its	   ongoing	   outreach	   activities	   including	   website	   updates,	   blogs,	   a	   bi-‐weekly	   newsletter	   and	  
presentations	  within	  the	  community	  and	  the	  region.	  

• Coordination	  with	  the	  City’s	  Comprehensive	  Plan	  team,	  related	  to	  community	  engagement	  is	  ongoing.	  
• Community	  Engagement	  activity	  has	  expanded	  to	   include	  meetings	  with	  recently	   formed	   local	  groups,	   in	  addition	  to	  

more	  discussions	  with	  the	  neighborhood	  organizations	  that	  are	  adjacent	  to	  the	  DMC	  Development	  District.	  
	  

TARGETED	  BUSINESS	  /	  WORKFORCE	  

• Workforce	  initiatives	  are	  ongoing;	  the	  EDA	  continues	  its	  coordination	  with	  the	  City	  of	  Rochester	  and	  coordination	  with	  
a	  local	  Workforce	  Development	  Collaborative	  that	  has	  been	  formed.	  

	  

KEY	  CONSIDERATIONS	  /	  IDENTIFIED	  RISKS	  

• Coordination	  Among	  Working	  Groups.	  	  The	  EDA	  anticipates	  that	  it	  will	  require	  several	  weeks	  of	  discussions	  among	  the	  
Working	   Groups	   to	   coordinate	   with	   the	   DMCC,	   City,	   and	   County	   on	   key	   issues,	   including	   additional	   studies,	   policy	  
changes	   that	   may	   be	   needed	   (including	   land	   use	   policies,	   parking	   requirements,	   private	   developer	   responsibilities,	  
utilities,	  and	  other	  existing	  covenants	  and	  restrictions),	  as	  well	  as	  the	  DMC	  application	  and	  review	  process.	  	  

• Coordination	   with	   the	   Comprehensive	   Plan.	   	   The	   EDA	   will	   also	   need	   to	   closely	   monitor	   and	   coordinate	   with	   the	  
Comprehensive	  Plan	  team	  to	  ensure	  that	  the	  Development	  Plan	  is	  successfully	  integrated	  into	  the	  Comprehensive	  Plan.	  	  
Both	   the	  EDA	  and	   the	  City	  are	  committed	   to	  work	   together	   to	  coordinate	  and	   resolve	  and/or	  mitigate	  any	  potential	  
issues.	  	  

	  

MAJOR	  TASKS	  TO	  BE	  COMPLETED	  OVER	  NEXT	  60	  DAYS:	  	  	  

The	  following	  provides	  an	  outline	  of	  the	  anticipated	  tasks	  to	  be	  completed	  in	  the	  next	  60	  days.	  	  

• Select	  Auditor	  /Complete	  Preparation	  of	  Financial	  Statements	  for	  the	  EDA	  audit	  
• Discussion	  and	  Resolution	  of	  stakeholder	  issues	  regarding	  a	  DMC	  funding	  application	  and	  evaluation	  process,	  funding	  

assumptions,	  additional	  transportation	  planning	  studies,	  and	  the	  DMC	  implementation	  planning	  process	  	  
• Continued	  implementation	  of	  the	  Phase	  2	  Work	  Plan	  	  
• DMCC	  Public	  Hearing	  and	  Consideration	  of	  Approval	  of	  the	  Development	  Plan	  
• Review	  of	  the	  comprehensive	  community	  outreach	  workplan	  and	  website	  redesign	  are	  targeted	  to	  begin	  in	  May.	  
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MILESTONE	  DATES	  

The	  following	  provides	  an	  outline	  of	  the	  major	  milestone	  dates	  for	  the	  project	  known	  as	  of	  the	  date	  it	  was	  issued.	  	  This	  
milestone	  schedule	  is	  not	  meant	  to	  be	  a	  comprehensive	  document	  and	  does	  not	  represent	  all	  meetings	  /	  calls,	  actions,	  
tasks	  or	  deadlines	  associated	  with	  the	  project.	  	  The	  schedule	  is	  subject	  to	  change	  without	  notification.	  

Calendar	  Year	  2015	  

Date	   Milestone	  Schedule	  

January	  5th	  	  	  	   Due	  Date:	  	  EDA	  Payment	  Application	  #10	  Submitted	  to	  EDA	  for	  preliminary	  review/approvals	  	  

January	  10th	  	  	   Due	  Date:	  	  EDA	  Payment	  Application	  #10	  Submitted	  to	  DMCC	  for	  preliminary	  review/approvals	  	  

January	  22th	   EDA	  Board	  Meeting	  	  

January	  29th	  	   DMCC	  Board	  Meeting,	  DMCC	  transmits	  Draft	  Development	  Plan	  to	  City	  	  

January	  29th	  	   Commencement	  of	  City’s	  60-‐day	  Comment	  Period	  on	  the	  Draft	  Development	  Plan	  	  

January	  31st	  	   Target	  Date:	  	  EDA	  completes	  Annual	  Report	  for	  review	  by	  DMCC	  Board,	  DMCC	  Board	  submits	  February	  15th	  (See	  Below)	  

February	  3rd	  	  	   Due	  Date:	  	  EDA	  Payment	  Application	  #11	  Submitted	  to	  EDA	  for	  preliminary	  review/approvals	  	  

February	  10th	  	  	   Due	  Date:	  	  EDA	  Payment	  Application	  #11	  Submitted	  to	  DMCC	  for	  preliminary	  review/approvals	  	  

February	  15th	  	   Due	  Date:	  	  DMCC/City	  submit	  Annual	  Report	  to	  DEED	  

February	  19th	  	   EDA	  Board	  Meeting	  	  

February	  23rd	  	   Rochester	  City	  Planning	  and	  Zoning	  Commission	  Meeting	  

February	  26th	  	   DMCC	  Board	  Meeting	  

March	  3rd	  	  	   Due	  Date:	  	  EDA	  Payment	  Application	  #12	  Submitted	  to	  EDA	  for	  preliminary	  review/approvals	  	  

March	  10th	  	  	   Due	  Date:	  	  EDA	  Payment	  Application	  #12	  Submitted	  to	  DMCC	  for	  preliminary	  review/approvals	  	  

March	  19th	  	  	   EDA	  Board	  Meeting	  

March	  23rd	  	  	   City	  Council	  Public	  Hearing	  

March	  26th	   DMCC	  Board	  Meeting	  

March	  30th	  	  	   City	  Council	  Meeting	  	  

April	  1st	  	   Due	  Date:	  	  Submittal	  of	  2014	  Certification	  of	  Investment	  to	  DEED	  

April	  5th	  	  	   Due	  Date:	  	  EDA	  Payment	  Application	  #13	  Submitted	  to	  EDA	  for	  preliminary	  review/approvals	  	  

April	  10th	  	  	   Due	  Date:	  	  EDA	  Payment	  Application	  #13	  Submitted	  to	  DMCC	  for	  preliminary	  review/approvals	  	  

April	  23rd	  	   DMCC	  Public	  Hearing	  on	  Development	  Plan	  (Possibly	  Act	  on	  Development	  Plan)	  

April	  23rd	   EDA	  Board	  Meeting	  

April	  30th	   DMCC	  Board	  Meeting	  	  

May	  5th	  	  	   Due	  Date:	  	  EDA	  Payment	  Application	  #14	  Submitted	  to	  EDA	  for	  preliminary	  review/approvals	  	  

May	  10th	  	  	   Due	  Date:	  	  EDA	  Payment	  Application	  #14	  Submitted	  to	  DMCC	  for	  preliminary	  review/approvals	  	  

May	  21st	   EDA	  Board	  Meeting	  

May	  28th	   DMCC	  Board	  Meeting	  
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Date	   Milestone	  Schedule	  (continued)	  

June	  5th	  	  	   Due	  Date:	  	  EDA	  Payment	  Application	  #15	  Submitted	  to	  EDA	  for	  preliminary	  review/approvals	  	  

June	  10th	  	  	   Due	  Date:	  	  EDA	  Payment	  Application	  #15	  Submitted	  to	  DMCC	  for	  preliminary	  review/approvals	  	  

June	  18th	   EDA	  Board	  Meeting	  

June	  25th	   DMCC	  Board	  Meeting	  

July	  5th	  	  	   Due	  Date:	  	  EDA	  Payment	  Application	  #16	  Submitted	  to	  EDA	  for	  preliminary	  review/approvals	  	  

July	  10th	  	  	   Due	  Date:	  	  EDA	  Payment	  Application	  #16	  Submitted	  to	  DMCC	  for	  preliminary	  review/approvals	  	  

July	  15th	  	   Due	  Date:	  DMCC	  report	  to	  DEED	  –	  Open	  Appointments,	  Annual	  Report	  Compilation	  

July	  23rd	   EDA	  Board	  Meeting	  

July	  30th	   DMCC	  Board	  Meeting	  

August	  1st	  
Due	  Date:	  2016	  EDA	  Operating	  Budget	  Submittal	  to	  DMCC	  

Due	  Date:	  DEED	  Certification	  of	  Amount	  of	  GSIA	  	  

August	  5th	  	  	   Due	  Date:	  	  EDA	  Payment	  Application	  #17	  Submitted	  to	  EDA	  for	  preliminary	  review/approvals	  	  

August	  10th	  	  	   Due	  Date:	  	  EDA	  Payment	  Application	  #17	  Submitted	  to	  DMCC	  for	  preliminary	  review/approvals	  	  

August	  20th	   EDA	  Board	  Meeting	  

August	  27th	   DMCC	  Board	  Meeting	  

September	  1st	  
Due	  Date:	  	  DMCC	  to	  Submit	  2016	  DMC	  Budget	  Request	  to	  the	  City	  of	  Rochester	  	  (Note	  includes	  DMCC,	  EDA	  and	  City	  Budgets)	  	  

Due	  Date:	  	  DEED	  to	  Provide	  GSIA	  Funding	  to	  City	  	  

September	  5th	  	  	   Due	  Date:	  	  EDA	  Payment	  Application	  #18	  Submitted	  to	  EDA	  for	  preliminary	  review/approvals	  	  

September10th	  	  	   Due	  Date:	  	  EDA	  Payment	  Application	  #18	  Submitted	  to	  DMCC	  for	  preliminary	  review/approvals	  	  

September	  17	   EDA	  Board	  Meeting	  

September	  24th	   DMCC	  Board	  Meeting	  

October	  5th	  	  	   Due	  Date:	  	  EDA	  Payment	  Application	  #19	  Submitted	  to	  EDA	  for	  preliminary	  review/approvals	  	  

October	  10th	  	  	   Due	  Date:	  	  EDA	  Payment	  Application	  #19	  Submitted	  to	  DMCC	  for	  preliminary	  review/approvals	  	  

October	  22nd	   EDA	  Board	  Meeting	  

October	  29th	   DMCC	  Board	  Meeting	  

November	  5th	  	  	   Due	  Date:	  	  EDA	  Payment	  Application	  #20	  Submitted	  to	  EDA	  for	  preliminary	  review/approvals	  	  

November	  10th	  	  	   Due	  Date:	  	  EDA	  Payment	  Application	  #20	  Submitted	  to	  DMCC	  for	  preliminary	  review/approvals	  	  

November	  12th	   EDA	  Board	  Meeting	  

November	  19th	   DMCC	  Board	  Meeting	  

December	  5th	  	  	   Due	  Date:	  	  EDA	  Payment	  Application	  #21	  Submitted	  to	  EDA	  for	  preliminary	  review/approvals	  	  

December	  10th	  	  	   Due	  Date:	  	  EDA	  Payment	  Application	  #21	  Submitted	  to	  DMCC	  for	  preliminary	  review/approvals	  	  

December	  10th	   EDA	  Board	  Meeting	  

December	  17th	   DMCC	  Board	  Meeting	  
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The following Master Project Budget is included herein as Section 2.0.	  
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4/17/2015 - 10:14 AM

DMC - ECONOMIC DEVELOPMENT AGENCY

SOURCES AND USES REPORT #12                                                     March 31, 2015

SOURCES OF FUNDS USES OF FUNDS

00-30-005 City Contribution 7,319,000.00$                  40-00-000 Development Costs 7,319,000.00$                                      

90-00-000 Project Contingency -$                                                      

TOTAL SOURCES OF FUNDS 7,319,000.00$                  TOTAL USES OF FUNDS 7,319,000.00$                                      
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Page 1 of 1

DMC - ECONOMIC DEVELOPMENT AGENCY

DETAIL MASTER PROJECT BUDGET #12               March 31, 2015

Division Description Master Project 
Budget - Detail

Master Project
Budget

Final Projected 
Cost - Detail

Final Projected 
Cost Notes

DEVELOPMENT COSTS

40-05-000 Architecture & Engineering $2,431,000.00 $2,405,845.14
40-05-300 Planning Services, Architecture, Engineering $2,431,000.00 $2,405,845.14

40-25-000 Marketing & Public Relations $790,000.00 $790,000.00
40-25-300 Communications, Marketing & PR $545,000.00 $545,000.00
40-25-310 Public Relations & Communications $245,000.00 $245,000.00

40-30-000 Development Services $2,350,000.00 $2,350,000.00
40-30-300 Development Services $1,675,000.00 $1,675,000.00
40-30-310 Financial, Accounting & Investment Services $675,000.00 $675,000.00

40-35-000 Legal Services $425,000.00 $425,000.00
40-35-300 Legal Services $425,000.00 $425,000.00

40-55-000 Misc Professional Services $451,000.00 $376,310.80
40-55-300 Economic Analysis, Market Research, Reports $351,000.00 $359,106.35
40-55-310 Other Professional Services & Project Costs $100,000.00 $17,204.45

40-90-000 Other Development Costs $872,000.00 $971,844.06
40-90-115 Payroll, Staff, Administration & Benefits-EDA $460,000.00 $460,000.00
40-90-120 General Expenses-EDA $382,000.00 $382,000.00
40-90-300 Reimbursable Expenses $30,000.00 $129,844.06

Subtotal $7,319,000.00 $7,319,000.00

PROJECT CONTINGENCY

90-00-000 Project Contingency $0.00 $0.00

Subtotal $0.00 $0.00

PROJECT TOTAL $7,319,000.00 $7,319,000.00



Report 4001B
4/17/2015 - 10:19 AM

Page 1 of 1

DMC - ECONOMIC DEVELOPMENT AGENCY

MASTER PROJECT BUDGET #12                           March 31, 2015

Division Description Final Projected 
Cost Notes

DEVELOPMENT COSTS

40-05-000 Architecture & Engineering $2,405,845.14
40-25-000 Marketing & Public Relations $790,000.00
40-30-000 Development Services $2,350,000.00
40-35-000 Legal Services $425,000.00
40-55-000 Misc Professional Services $376,310.80
40-90-000 Other Development Costs $971,844.06

Subtotal $7,319,000.00

PROJECT CONTINGENCY

90-00-000 Project Contingency $0.00

Subtotal $0.00

PROJECT TOTAL $7,319,000.00
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The following Budget Allocation Report is included herein as Section 3.0.	  
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DMC - ECONOMIC DEVELOPMENT AGENCY

BUDGET ALLOCATION REPORT #12

Revision 
No

Revision
Date Division Division

Description
 Revision

Description 
Revision
Amount

Revision 
To

Revision 
Method

Requested
By

Entered
By

BEGINNING CONTINGENCY BALANCE $0.00
ENDING CONTINGENCY BALANCE $0.00

March 31, 2015

Final Projected Cost
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The following Cost Report is included herein as Section 4.0. 
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DMC - ECONOMIC DEVELOPMENT AGENCY

DETAIL COST REPORT #12

Variance

Division Description
Master Project 

Budget
A

Original 
Contract 
Amount

B

Contract 
Revisions

C

Committed 
Costs
B+C

Committed Direct 
Owner Purchases

D

Un-Committed
Costs

E

Final Projected 
Cost

B+C+D+E

Over/(Under) 
Budget

(B+C+D+E)-A

Total Work
In Place

Percent
 Complete

DEVELOPMENT COSTS

40-05-000 Architecture & Engineering $2,431,000.00 $1,545,921.60 $108,291.45 $1,654,213.05 $0.00 $751,632.09 $2,405,845.14 ($25,154.86) $1,579,936.46 65.67%

40-05-300 Planning Services, Architecture, Engineering $2,431,000.00 $1,545,921.60 $108,291.45 $1,654,213.05 $0.00 $751,632.09 $2,405,845.14 ($25,154.86) $1,579,936.46 65.67%

40-25-000 Marketing & Public Relations $790,000.00 $247,563.05 $158,980.60 $406,543.65 $0.00 $383,456.35 $790,000.00 $0.00 $336,487.02 42.59%
40-25-300 Communications, Marketing & PR $545,000.00 $183,137.76 $140,351.90 $323,489.66 $0.00 $221,510.34 $545,000.00 $0.00 $253,603.27 46.53%
40-25-310 Public Relations & Communications $245,000.00 $64,425.29 $18,628.70 $83,053.99 $0.00 $161,946.01 $245,000.00 $0.00 $82,883.75 33.83%

40-30-000 Development Services $2,350,000.00 $2,300,000.00 $0.00 $2,300,000.00 $0.00 $50,000.00 $2,350,000.00 $0.00 $2,300,000.00 97.87%
40-30-300 Development Services $1,675,000.00 $1,675,000.00 $0.00 $1,675,000.00 $0.00 $0.00 $1,675,000.00 $0.00 $1,675,000.00 100.00%
40-30-310 Financial, Accounting & Investment Services $675,000.00 $625,000.00 $0.00 $625,000.00 $0.00 $50,000.00 $675,000.00 $0.00 $625,000.00 92.59%

40-35-000 Legal Services $425,000.00 $126,208.01 $254,577.84 $380,785.85 $0.00 $44,214.15 $425,000.00 $0.00 $380,785.85 89.60%
40-35-300 Legal Services $425,000.00 $126,208.01 $254,577.84 $380,785.85 $0.00 $44,214.15 $425,000.00 $0.00 $380,785.85 89.60%

40-55-000 Misc Professional Services $451,000.00 $298,473.00 $57,783.35 $356,256.35 $0.00 $20,054.45 $376,310.80 ($74,689.20) $352,060.29 93.56%
40-55-300 Economic Analysis, Market Research, Reports $351,000.00 $298,473.00 $57,783.35 $356,256.35 $0.00 $2,850.00 $359,106.35 $8,106.35 $352,060.29 98.04%
40-55-310 Other Professional Services & Project Costs $100,000.00 $0.00 $0.00 $0.00 $0.00 $17,204.45 $17,204.45 ($82,795.55) $0.00 0.00%

40-90-000 Other Development Costs $872,000.00 $181,474.02 $168,698.01 $350,172.03 $0.00 $621,672.03 $971,844.06 $99,844.06 $350,172.03 36.03%
40-90-115 Payroll, Staff, Administration & Benefits-EDA $460,000.00 $0.00 $0.00 $0.00 $0.00 $460,000.00 $460,000.00 $0.00 $0.00 0.00%
40-90-120 General Expenses-EDA $382,000.00 $181,474.02 $38,853.95 $220,327.97 $0.00 $161,672.03 $382,000.00 $0.00 $220,327.97 57.68%

40-90-300 Reimbursable Expenses $30,000.00 $0.00 $129,844.06 $129,844.06 $0.00 $0.00 $129,844.06 $99,844.06 $129,844.06 100.00%

Subtotal $7,319,000.00 $4,699,639.68 $748,331.25 $5,447,970.93 $0.00 $1,871,029.07 $7,319,000.00 $0.00 $5,299,441.65 72.41%

PROJECT CONTINGENCY

90-00-000 Project Contingency $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 0.00%

Subtotal $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 0.00%

PROJECT TOTAL $7,319,000.00 $4,699,639.68 $748,331.25 $5,447,970.93 $0.00 $1,871,029.07 $7,319,000.00 $0.00 $5,299,441.65 72.41%

Work in PlaceSchedule of Values

March 31, 2015
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The following Contract Summary Report is included herein as Section 5.0.	  
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DMC - ECONOMIC DEVELOPMENT AGENCY

CONTRACT SUMMARY REPORT #12

Division Description

C
on

tr
ac

t

Vendor Name Contract 
Number

Original
Contract 
Amount

Contract 
Revisions

Committed 
Costs

Direct
Owner 

Purchases

Work in
Place

Percent 
Complete

DEVELOPMENT COSTS

40-05-000 Architecture & Engineering $1,545,921.60 $108,291.45 $1,654,213.05 $0.00 $1,579,936.46 95.51%

40-05-300 Planning Services, Architecture, Engineering X KIMLEY-HORN AND ASSOC., INC. 4003 $412,500.00 $0.00 $412,500.00 $0.00 $388,694.70 94.23%

40-05-300 Planning Services, Architecture, Engineering X NELSON/NYGAARD CONSULTING 4004 $412,941.00 $27,374.50 $440,315.50 $0.00 $436,583.13 99.15%

40-05-300 Planning Services, Architecture, Engineering X PERKINS EASTMAN ARCHITECTS, PC 4005 $686,000.00 $47,900.00 $733,900.00 $0.00 $701,251.55 95.55%

40-05-300 Planning Services, Architecture, Engineering X ALPHAGRAPHICS 4006 $794.42 $14,411.02 $15,205.44 $0.00 $15,205.44 100.00%

40-05-300 Planning Services, Architecture, Engineering X MAYO CLINIC 4012 $2,026.53 $18,605.93 $20,632.46 $0.00 $20,632.46 100.00%

40-05-300 Planning Services, Architecture, Engineering X CARROLL, FRANCK & ASSOCIATES 4020 $28,000.00 $0.00 $28,000.00 $0.00 $13,909.53 49.68%

40-05-300 Planning Services, Architecture, Engineering X GARY SMITH 4028 $1,259.10 $0.00 $1,259.10 $0.00 $1,259.10 100.00%

40-05-300 Planning Services, Architecture, Engineering X JERRY BELL 4029 $1,844.65 $0.00 $1,844.65 $0.00 $1,844.65 100.00%

40-05-300 Planning Services, Architecture, Engineering X INDIANA HISTORY CENTER 4031 $555.90 $0.00 $555.90 $0.00 $555.90 100.00%

40-25-000 Marketing & Public Relations $247,563.05 $158,980.60 $406,543.65 $0.00 $336,487.02 82.77%
40-25-300 Communications, Marketing & PR X HIMLE RAPP & CO., INC. 4001 $28,918.38 $3,830.44 $32,748.82 $0.00 $32,748.82 100.00%

40-25-300 Communications, Marketing & PR X MAYO CLINIC 4012 $4,275.00 $9,261.57 $13,536.57 $0.00 $13,536.57 100.00%

40-25-300 Communications, Marketing & PR X HIMLE RAPP & CO., INC. 4017 $143,044.38 $124,859.89 $267,904.27 $0.00 $203,042.88 75.79%

40-25-300 Communications, Marketing & PR X GINA MARIA CHIRI-OSMOND 4027 $6,900.00 $2,400.00 $9,300.00 $0.00 $4,275.00 45.97%

40-25-310 Public Relations & Communications X MAYO CLINIC 4012 $19,725.29 $11,329.00 $31,054.29 $0.00 $31,054.29 100.00%

40-25-310 Public Relations & Communications X BRANDHOOT 4016 $27,540.00 $6,257.68 $33,797.68 $0.00 $33,627.44 99.50%

40-25-310 Public Relations & Communications X KNOWBLE MEDIA, LLC 4025 $4,000.00 $1,042.02 $5,042.02 $0.00 $5,042.02 100.00%

40-25-310 Public Relations & Communications X SAM SMITH 4030 $13,160.00 $0.00 $13,160.00 $0.00 $13,160.00 100.00%

40-30-000 Development Services $2,300,000.00 $0.00 $2,300,000.00 $0.00 $2,300,000.00 100.00%
40-30-300 Development Services X HAMMES COMPANY SPORTS DEVEL. DMA $1,675,000.00 $0.00 $1,675,000.00 $0.00 $1,675,000.00 100.00%

40-30-310 Financial, Accounting & Investment Services X HAMMES COMPANY SPORTS DEVEL. DMA $625,000.00 $0.00 $625,000.00 $0.00 $625,000.00 100.00%

40-35-000 Legal Services $126,208.01 $254,577.84 $380,785.85 $0.00 $380,785.85 100.00%

40-35-300 Legal Services X FOLEY & LARDNER LLP 4000 $39,208.01 $0.00 $39,208.01 $0.00 $39,208.01 100.00%

40-35-300 Legal Services X DORSEY & WHITNEY LLP 4015 $75,000.00 $218,036.84 $293,036.84 $0.00 $293,036.84 100.00%

40-35-300 Legal Services X MICHAEL BEST & FRIEDRICH LLP 4021 $12,000.00 $36,541.00 $48,541.00 $0.00 $48,541.00 100.00%

40-55-000 Misc Professional Services $298,473.00 $57,783.35 $356,256.35 $0.00 $352,060.29 98.82%
40-55-300 Economic Analysis, Market Research, Reports X AECOM TECHNICAL SERVICES, INC. 4002 $298,473.00 $57,783.35 $356,256.35 $0.00 $352,060.29 98.82%

40-90-000 Other Development Costs $181,474.02 $168,698.01 $350,172.03 $0.00 $350,172.03 100.00%
40-90-120 General Expenses-EDA X CANADIAN HONKER REST & CATER 4007 $364.20 $483.27 $847.47 $0.00 $847.47 100.00%

40-90-120 General Expenses-EDA X CATERING BY DESIGN 4008 $457.94 $0.00 $457.94 $0.00 $457.94 100.00%

40-90-120 General Expenses-EDA X ECONOMIC DEVELOPMENT AGENCY 4009 $10,000.00 $0.00 $10,000.00 $0.00 $10,000.00 100.00%

March 31, 2015

Status
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DMC - ECONOMIC DEVELOPMENT AGENCY

CONTRACT SUMMARY REPORT #12

Division Description

C
on

tr
ac

t

Vendor Name Contract 
Number

Original
Contract 
Amount

Contract 
Revisions

Committed 
Costs

Direct
Owner 

Purchases

Work in
Place

Percent 
Complete

March 31, 2015

Status

40-90-120 General Expenses-EDA X AON RISK SERVICES CENTRAL, INC 4010 $67,466.17 $0.00 $67,466.17 $0.00 $67,466.17 100.00%

40-90-120 General Expenses-EDA X MAYO CLINIC 4012 $4,801.01 $5,672.65 $10,473.66 $0.00 $10,473.66 100.00%

40-90-120 General Expenses-EDA X MAYO CIVIC CENTER 4013 $4,929.24 $31,758.79 $36,688.03 $0.00 $36,688.03 100.00%

40-90-120 General Expenses-EDA X ROCHESTER TROLLEY & TOUR CO 4014 $550.00 $0.00 $550.00 $0.00 $550.00 100.00%

40-90-120 General Expenses-EDA X CITY MARKET DOWNTOWN 4018 $420.44 $1,157.21 $1,577.65 $0.00 $1,577.65 100.00%

40-90-120 General Expenses-EDA X TIM PRIEST 4019 $566.84 $0.00 $566.84 $0.00 $566.84 100.00%

40-90-120 General Expenses-EDA X DAVID HIGGINS 4022 $95.20 $0.00 $95.20 $0.00 $95.20 100.00%

40-90-120 General Expenses-EDA X PATRICK SEEB 4023 $766.20 $0.00 $766.20 $0.00 $766.20 100.00%

40-90-120 General Expenses-EDA X HARLEYSVILLE WORCESTER INS. CO 4024 $1,762.43 $0.00 $1,762.43 $0.00 $1,762.43 100.00%

40-90-120 General Expenses-EDA X MINNEAPOLIS CLUB 4026 $1,670.27 ($217.97) $1,452.30 $0.00 $1,452.30 100.00%

40-90-120 General Expenses-EDA X SRI ZAHEER 4032 $8.00 $0.00 $8.00 $0.00 $8.00 100.00%

40-90-120 General Expenses-EDA X CWS, INC. 4033 $1,725.00 $0.00 $1,725.00 $0.00 $1,725.00 100.00%

40-90-120 General Expenses-EDA X MINNESOTA DEPT OF REVENUE 4034 $1,764.00 $0.00 $1,764.00 $0.00 $1,764.00 100.00%

40-90-120 General Expenses-EDA X US TREASURY 4035 $2,700.00 $0.00 $2,700.00 $0.00 $2,700.00 100.00%

40-90-120 General Expenses-EDA X DAVIES PRINTING COMPANY 4036 $8,464.00 $0.00 $8,464.00 $0.00 $8,464.00 100.00%

40-90-120 General Expenses-EDA X FAEGRE BAKER DANIELS 4037 $30,004.05 $0.00 $30,004.05 $0.00 $30,004.05 100.00%

40-90-120 General Expenses-EDA X WINTHROP & WEINSTINE, P.A. 4038 $20,074.91 $0.00 $20,074.91 $0.00 $20,074.91 100.00%

40-90-120 General Expenses-EDA X MCGRANN SHEA CARNIVAL STRAUGHN & LA  4039 $22,884.12 $0.00 $22,884.12 $0.00 $22,884.12 100.00%

40-90-300 Reimbursable Expenses X HAMMES COMPANY SPORTS DEVEL. DMA $0.00 $129,844.06 $129,844.06 $0.00 $129,844.06 100.00%

Subtotal $4,699,639.68 $748,331.25 $5,447,970.93 $0.00 $5,299,441.65 97.27%

PROJECT CONTINGENCY

90-00-000 Project Contingency $0.00 $0.00 $0.00 $0.00 $0.00 0.00%

Subtotal $0.00 $0.00 $0.00 $0.00 $0.00 0.00%

PROJECT TOTAL $4,699,639.68 $748,331.25 $5,447,970.93 $0.00 $5,299,441.65 97.27%
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The following Master Application for Payment is included herein as 
Section 6.0. 
 
These reports include budget information as of the date of the Master 
Application for Payment.	  
	  



MASTER APPLICATION FOR PAYMENT

MAP for undisputed labor, services, or materials
Page 1 of 1

MASTER  APPLICATION  FOR  PAYMENT (Form 4020)
From: HAMMES COMPANY Application No.: 12    Please Remit To:

Application Date: March 31, 2015
Hammes Project No: 40050-05

To: DMC Economic Development Authority Period From: February 1, 2015
200 First Street SW Period To: February 28, 2015
Rochester, MN  55905 Project Name: DMC

Attention: Executive Director Economic Development Agency

PROJECT MANAGER: STATEMENT OF PROJECT:

ORIGINAL MASTER PROJECT BUDGET  . . . . . . . . . . . . . . .                    $

CURRENT MASTER PROJECT BUDGET  . . . . . . . . . . . . . . .                    $
Signed By:

Hammes Company Sports Development, Inc.

Date: March 31, 2015 TOTAL COMPLETED & STORED TO DATE  . . . . . . . . . . . . .                      $

Name: Robert P. Dunn RETAINAGE TO DATE . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .     $

TOTAL COMPLETED LESS RETAINAGE  . . . . . . . . . . . . . . .                    $
SOURCES OF FUNDS:

City Contribution LESS PREVIOUS REQUESTS  . . . . . . . . . . . . . . . . . . . . . . .            $

CURRENT AMOUNT DUE (A + B)  . . . . . . . . . . . . . . . . . . . . .              $

CURRENT PAYMENTS DUE (A) . . . . . . . . . . . . . . . . . . . . . .   $

CURRENT SOURCES OF FUNDS DIRECT OWNER PURCHASES DUE (B) . . . . . . . . . . . . . . . .   $

USES OF FUNDS: APPROVALS:
40 - Development Costs
50 - Financing Costs
60 - Other Project Costs
90 - Project Contingency

EDA: Date

DMCC: Date

CURRENT USES OF FUNDS

323,822.05$              

Current Application

-$                           
-$                           

323,822.05$              

   Acct Name:

   Acct No:
   Bank:
   Notify:

7,319,000.00               

7,319,000.00               

5,299,441.65               

-                              

5,299,441.65               

Submitted in accordance with the Contract Documents for approval by 
the EDA.

4,975,619.60               
Current Application

323,822.05$              

-                              

323,822.05                  

323,822.05                  

-$                           

323,822.05$              



MAP for undisputed labor, services, or materials
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DESTINATION MEDICAL CENTER
ECONOMIC DEVELOPMENT AGENCY

DETAIL SOURCES AND USES REPORT #12

Division Description Final Projected
Cost

Previous 
Billings

Current
Billing

Total 
Billed To Date

Balance to 
Complete

SOURCES OF FUNDS
00-30-005 City Contribution $7,319,000.00 $4,975,619.60 $323,822.05 $5,299,441.65 $2,019,558.35

Total Sources of Funds $7,319,000.00 $4,975,619.60 $323,822.05 $5,299,441.65 $2,019,558.35
USES OF FUNDS
40-00-000 Development Costs $7,319,000.00 $4,975,619.60 $323,822.05 $5,299,441.65 $2,019,558.35
90-00-000 Project Contingency $0.00 $0.00 $0.00 $0.00 $0.00

Total Uses of Funds $7,319,000.00 $4,975,619.60 $323,822.05 $5,299,441.65 $2,019,558.35

March 31, 2015



MAP for undisputed labor, services, or materials
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DESTINATION MEDICAL CENTER
ECONOMIC DEVELOPMENT AUTHORITY

Division Description Vendor Contract
No

Previous 
Billing

Current 
Work In Place

Direct Owner
Purchase

Total 
Work to Date

Percent 
Complete

Previous 
Retainage

Current 
Retainage

Total
Retainage

DEVELOPMENT COSTS

40-05-000 Architecture & Engineering $1,524,820.12 $55,116.34 $0.00 $1,579,936.46 95.51% $0.00 $0.00 $0.00

40-05-300 Planning Services, Architecture, Engineering INDIANA HISTORY CENTER 4031 $555.90 $0.00 $0.00 $555.90 100.00% $0.00 $0.00 $0.00

40-05-300 Planning Services, Architecture, Engineering JERRY BELL 4029 $1,844.65 $0.00 $0.00 $1,844.65 100.00% $0.00 $0.00 $0.00

40-05-300 Planning Services, Architecture, Engineering GARY SMITH 4028 $1,259.10 $0.00 $0.00 $1,259.10 100.00% $0.00 $0.00 $0.00

40-05-300 Planning Services, Architecture, Engineering CARROLL, FRANCK & ASSOCIATES 4020 $13,909.53 $0.00 $0.00 $13,909.53 49.68% $0.00 $0.00 $0.00

40-05-300 Planning Services, Architecture, Engineering MAYO CLINIC 4012 $20,632.46 $0.00 $0.00 $20,632.46 100.00% $0.00 $0.00 $0.00

40-05-300 Planning Services, Architecture, Engineering ALPHAGRAPHICS 4006 $15,205.44 $0.00 $0.00 $15,205.44 100.00% $0.00 $0.00 $0.00

40-05-300 Planning Services, Architecture, Engineering PERKINS EASTMAN ARCHITECTS, PC 4005 $678,579.12 $22,672.43 $0.00 $701,251.55 95.55% $0.00 $0.00 $0.00

40-05-300 Planning Services, Architecture, Engineering NELSON/NYGAARD CONSULTING 4004 $415,919.22 $20,663.91 $0.00 $436,583.13 99.15% $0.00 $0.00 $0.00

40-05-300 Planning Services, Architecture, Engineering KIMLEY-HORN AND ASSOC., INC. 4003 $376,914.70 $11,780.00 $0.00 $388,694.70 94.23% $0.00 $0.00 $0.00

40-25-000 Marketing & Public Relations $305,752.28 $30,734.74 $0.00 $336,487.02 82.77% $0.00 $0.00 $0.00

40-25-300 Communications, Marketing & PR GINA MARIA CHIRI-OSMOND 4027 $4,275.00 $0.00 $0.00 $4,275.00 45.97% $0.00 $0.00 $0.00

40-25-300 Communications, Marketing & PR HIMLE RAPP & CO., INC. 4017 $186,106.10 $16,936.78 $0.00 $203,042.88 75.79% $0.00 $0.00 $0.00

40-25-300 Communications, Marketing & PR MAYO CLINIC 4012 $13,536.57 $0.00 $0.00 $13,536.57 100.00% $0.00 $0.00 $0.00

40-25-300 Communications, Marketing & PR HIMLE RAPP & CO., INC. 4001 $32,748.82 $0.00 $0.00 $32,748.82 100.00% $0.00 $0.00 $0.00

40-25-310 Public Relations & Communications SAM SMITH 4030 $2,345.00 $10,815.00 $0.00 $13,160.00 100.00% $0.00 $0.00 $0.00

40-25-310 Public Relations & Communications KNOWBLE MEDIA, LLC 4025 $5,042.02 $0.00 $0.00 $5,042.02 100.00% $0.00 $0.00 $0.00

40-25-310 Public Relations & Communications BRANDHOOT 4016 $30,644.48 $2,982.96 $0.00 $33,627.44 99.50% $0.00 $0.00 $0.00

40-25-310 Public Relations & Communications MAYO CLINIC 4012 $31,054.29 $0.00 $0.00 $31,054.29 100.00% $0.00 $0.00 $0.00

40-30-000 Development Services $2,250,000.00 $50,000.00 $0.00 $2,300,000.00 100.00% $0.00 $0.00 $0.00

40-30-300 Development Services HAMMES COMPANY SPORTS DEVEL. DMA $1,642,500.00 $32,500.00 $0.00 $1,675,000.00 100.00% $0.00 $0.00 $0.00

40-30-310 Financial, Accounting & Investment Services HAMMES COMPANY SPORTS DEVEL. DMA $607,500.00 $17,500.00 $0.00 $625,000.00 100.00% $0.00 $0.00 $0.00

40-35-000 Legal Services $283,627.83 $97,158.02 $0.00 $380,785.85 100.00% $0.00 $0.00 $0.00

40-35-300 Legal Services MICHAEL BEST & FRIEDRICH LLP 4021 $43,192.00 $5,349.00 $0.00 $48,541.00 100.00% $0.00 $0.00 $0.00

40-35-300 Legal Services DORSEY & WHITNEY LLP 4015 $201,227.82 $91,809.02 $0.00 $293,036.84 100.00% $0.00 $0.00 $0.00

40-35-300 Legal Services FOLEY & LARDNER LLP 4000 $39,208.01 $0.00 $0.00 $39,208.01 100.00% $0.00 $0.00 $0.00

40-55-000 Misc Professional Services $352,060.29 $0.00 $0.00 $352,060.29 98.82% $0.00 $0.00 $0.00

40-55-300 Economic Analysis, Market Research, Reports AECOM TECHNICAL SERVICES, INC. 4002 $352,060.29 $0.00 $0.00 $352,060.29 98.82% $0.00 $0.00 $0.00

40-90-000 Other Development Costs $259,359.08 $90,812.95 $0.00 $350,172.03 100.00% $0.00 $0.00 $0.00

40-90-120 General Expenses-EDA CANADIAN HONKER REST & CATER 4007 $847.47 $0.00 $0.00 $847.47 100.00% $0.00 $0.00 $0.00

40-90-120 General Expenses-EDA CATERING BY DESIGN 4008 $457.94 $0.00 $0.00 $457.94 100.00% $0.00 $0.00 $0.00

40-90-120 General Expenses-EDA ECONOMIC DEVELOPMENT AGENCY 4009 $10,000.00 $0.00 $0.00 $10,000.00 100.00% $0.00 $0.00 $0.00

40-90-120 General Expenses-EDA AON RISK SERVICES CENTRAL, INC 4010 $67,466.17 $0.00 $0.00 $67,466.17 100.00% $0.00 $0.00 $0.00

40-90-120 General Expenses-EDA MAYO CLINIC 4012 $10,473.66 $0.00 $0.00 $10,473.66 100.00% $0.00 $0.00 $0.00

Retainage

March 31, 2015

Work Completed To Date

MASTER APPLICATION FOR PAYMENT DETAIL #12
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Division Description Vendor Contract
No

Previous 
Billing

Current 
Work In Place

Direct Owner
Purchase

Total 
Work to Date

Percent 
Complete

Previous 
Retainage

Current 
Retainage

Total
Retainage

Retainage

March 31, 2015

Work Completed To Date

MASTER APPLICATION FOR PAYMENT DETAIL #12

40-90-120 General Expenses-EDA ROCHESTER TROLLEY & TOUR CO 4014 $550.00 $0.00 $0.00 $550.00 100.00% $0.00 $0.00 $0.00

40-90-120 General Expenses-EDA CITY MARKET DOWNTOWN 4018 $1,577.65 $0.00 $0.00 $1,577.65 100.00% $0.00 $0.00 $0.00

40-90-120 General Expenses-EDA TIM PRIEST 4019 $566.84 $0.00 $0.00 $566.84 100.00% $0.00 $0.00 $0.00

40-90-120 General Expenses-EDA DAVID HIGGINS 4022 $95.20 $0.00 $0.00 $95.20 100.00% $0.00 $0.00 $0.00

40-90-120 General Expenses-EDA PATRICK SEEB 4023 $766.20 $0.00 $0.00 $766.20 100.00% $0.00 $0.00 $0.00

40-90-120 General Expenses-EDA HARLEYSVILLE WORCESTER INS. CO 4024 $1,762.43 $0.00 $0.00 $1,762.43 100.00% $0.00 $0.00 $0.00

40-90-120 General Expenses-EDA MINNEAPOLIS CLUB 4026 $1,452.30 $0.00 $0.00 $1,452.30 100.00% $0.00 $0.00 $0.00

40-90-120 General Expenses-EDA MAYO CIVIC CENTER 4013 $31,766.16 $4,921.87 $0.00 $36,688.03 100.00% $0.00 $0.00 $0.00

40-90-120 General Expenses-EDA SRI ZAHEER 4032 $8.00 $0.00 $0.00 $8.00 100.00% $0.00 $0.00 $0.00

40-90-120 General Expenses-EDA CWS, INC. 4033 $1,725.00 $0.00 $0.00 $1,725.00 100.00% $0.00 $0.00 $0.00

40-90-120 General Expenses-EDA MINNESOTA DEPT OF REVENUE 4034 $0.00 $1,764.00 $0.00 $1,764.00 100.00% $0.00 $0.00 $0.00

40-90-120 General Expenses-EDA US TREASURY 4035 $0.00 $2,700.00 $0.00 $2,700.00 100.00% $0.00 $0.00 $0.00

40-90-120 General Expenses-EDA DAVIES PRINTING COMPANY 4036 $0.00 $8,464.00 $0.00 $8,464.00 100.00% $0.00 $0.00 $0.00

40-90-120 General Expenses-EDA FAEGRE BAKER DANIELS 4037 $0.00 $30,004.05 $0.00 $30,004.05 100.00% $0.00 $0.00 $0.00

40-90-120 General Expenses-EDA WINTHROP & WEINSTINE, P.A. 4038 $0.00 $20,074.91 $0.00 $20,074.91 100.00% $0.00 $0.00 $0.00

40-90-120 General Expenses-EDA MCGRANN SHEA CARNIVAL STRAUGHN & LA  4039 $0.00 $22,884.12 $0.00 $22,884.12 100.00% $0.00 $0.00 $0.00

40-90-300 Reimbursable Expenses HAMMES COMPANY SPORTS DEVEL. DMA $129,844.06 $0.00 $0.00 $129,844.06 100.00% $0.00 $0.00 $0.00

Subtotal $4,975,619.60 $323,822.05 $0.00 $5,299,441.65 97.27% $0.00 $0.00 $0.00

PROJECT CONTINGENCY

90-00-000 Project Contingency $0.00 $0.00 $0.00 $0.00 0.00% $0.00 $0.00 $0.00

Subtotal $0.00 $0.00 $0.00 $0.00 0.00% $0.00 $0.00 $0.00

PROJECT TOTAL $4,975,619.60 $323,822.05 $0.00 $5,299,441.65 $0.00 $0.00 $0.00

Current
Work In Place

Direct Owner 
Purchase

Total 
Current Work

Current Work In Place $323,822.05 $0.00 $323,822.05

Less Current Retainage Held $0.00 $0.00 $0.00

Net Amount Due $323,822.05 $0.00 $323,822.05
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Vendor Name Description Invoice No Invoice Date Invoice Amount Retainage Held Amount Due Approval

BRANDHOOT Public Relations and Communications 1278 3/3/2015 $2,982.96 $0.00 $2,982.96  

DAVIES PRINTING COMPANY Printing Services 102986 3/2/2015 $395.00 $0.00 $395.00  

DAVIES PRINTING COMPANY Printing Services 102652 2/20/2015 $1,975.00 $0.00 $1,975.00  

DAVIES PRINTING COMPANY Printing Services 102650 2/20/2015 $2,995.00 $0.00 $2,995.00  

DAVIES PRINTING COMPANY Printing Services 102646 2/20/2015 $2,195.00 $0.00 $2,195.00  

DAVIES PRINTING COMPANY Printing Services 102430 11/14/2014 $105.00 $0.00 $105.00  

DAVIES PRINTING COMPANY Printing Services S67169 9/29/2014 $799.00 $0.00 $799.00  

DORSEY & WHITNEY LLP Legal Services 2222003798 3/13/2015 $40,297.37 $0.00 $40,297.37  

DORSEY & WHITNEY LLP Legal Services 1998887 2/23/2015 $51,511.65 $0.00 $51,511.65  

FAEGRE BAKER DANIELS Professional Services 21097051 1/31/2015 $10,004.05 $0.00 $10,004.05  

FAEGRE BAKER DANIELS Professional Services 21097146 1/21/2015 $10,000.00 $0.00 $10,000.00  

FAEGRE BAKER DANIELS Professional Services 21102086 3/5/2015 $10,000.00 $0.00 $10,000.00  

HAMMES COMPANY SPORTS DEVEL. Development Manager Agreement 5005-012 3/1/2015 $50,000.00 $0.00 $50,000.00  

HIMLE RAPP & CO., INC. Consulting Services-Strategy 0215Media 3/4/2015 $6,477.75 $0.00 $6,477.75  

HIMLE RAPP & CO., INC. Consulting Services-Strategy 0115Media 2/4/2015 $10,459.03 $0.00 $10,459.03  

KIMLEY-HORN AND ASSOC., INC. Infrastructure Planner 160752000-0115 1/31/2015 $11,780.00 $0.00 $11,780.00  

MAYO CIVIC CENTER Rental and Equipment 11391 2/26/2015 $2,439.06 $0.00 $2,439.06  

MAYO CIVIC CENTER Rental and Equipment 11343 1/29/2015 $2,482.81 $0.00 $2,482.81  

MCGRANN SHEA CARNIVAL STRAUGHN & LAMB, CHARTEProfessional Services 63199-0018 3/23/2015 $22,884.12 $0.00 $22,884.12  

MICHAEL BEST & FRIEDRICH LLP Legal Services 1334707 3/11/2015 $2,676.00 $0.00 $2,676.00  

MICHAEL BEST & FRIEDRICH LLP Legal Services 1331588 2/18/2015 $2,673.00 $0.00 $2,673.00  

MINNESOTA DEPT OF REVENUE Tax Payments 2014 Estimate 3/11/2015 $1,764.00 $0.00 $1,764.00  

NELSON/NYGAARD CONSULTING Transportation Planner 10-63358 3/12/2015 $935.00 $0.00 $935.00  

NELSON/NYGAARD CONSULTING Transportation Planner 09-63227 2/20/2015 $19,728.91 $0.00 $19,728.91  

PERKINS EASTMAN ARCHITECTS, PC Master Planner 57320.00.0-10 2/17/2015 $22,672.43 $0.00 $22,672.43  

SAM SMITH Social Media 03-Feb15 2/28/2015 $5,530.00 $0.00 $5,530.00  

SAM SMITH Social Media 02-Jan15 1/31/2015 $5,285.00 $0.00 $5,285.00  

US TREASURY Tax Payments 2014 Estimate 3/11/2015 $2,700.00 $0.00 $2,700.00  

WINTHROP & WEINSTINE, P.A. Professional Services 2014-12 1/21/2015 $10,000.00 $0.00 $10,000.00  

WINTHROP & WEINSTINE, P.A. Professional Services 2015-01 2/17/2015 $10,074.91 $0.00 $10,074.91  

     GRAND TOTAL $323,822.05 $0.00 $323,822.05

March 31, 2015
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